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PAO Work in Progress Summary

Current Assignments

Community Imagery Mix
Study (MAPSAT)

PAO Imagery Collection
Requirements Study

PAO I&W Study

COMIREX Issues

Level of Effort

Status Over Next Month
TOR Under 50%
Negotiation

Further Work on 20%
Study Plan to
determine level of

effort
Work begun. ?
Launch issues 20%

Subjects of Continuing Responsibility

Imagery Tasking Issues (OMB Appeals, CBJB's)

| (Congressional Action)
an PSAT issues (Ongoing)

Areas of Interest

Imagery Mix issues

Imagery Collection Tasking and Requirements

DRSP

NRP Funding and Management

date: 16 January 1981

Suspense

lst Draft 03/81 ?
Final Draft 05/81

Program Review

Final draft 05/81

Ongoing

Approved For Release 2005/12/14 : CIA-RDP83M00171R002100080004-3



Approved For Release ZOOSMREJRDP83MOO1 73R002100080004-3

25X1A
PAO WORK IN PROGRESS SUMMARY

t evel of Effort

Current Assignments Status Over Next Month Suspens:
NFIP Merchant Ship Final report rec'd
Location Data Study 17 Dec. 80

SPC preparing briefing 35% 15 Jan 1

End Contract Report;
In Typing

Distribution Letter;
In typing

Defense Attache Report Re-org. original draft;
Include comments HTO.
Re-write in Draft 40% 20 Jan 31

Miscellaneous/Check-out N/A 25% N/A

Subjects of Continuing Responsibility:

POC on IAIPS
POC on Mership Study; related topics
POC on DAS subjects

Areas of Interest:

Navy Spec,
3rd World

Date: 7 January 1981
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